
ID Task Name
1 Decade Review

2 Project Oversight

3 Project Engineering

4 Electronic Oversight

5 Structural Oversight

6 Review Meetings

20 Design,  Phase B

21 Receive Contract

22 Optimize Dish Concept

23 Test Knuckle and Tube Design

24 Test Bonding Concept

25 Panel Mount Design and Manufacture Plan

26 Pointing Concept and Analysis

27 Mount Analysis

28 Thermal Design of Panel/Dish

29 Thermal Design of Mount

30 Design,  Phase C

31 Dish Design 

32 Dish Manufacture

33 Mount Design

34 Mount Manufacture

35 Cabin, etc Design

36 Cable Construction

37 Cabin, etc Manufacture

38 Panel Manufacturing

39 Site Work

40 Base Design

41 Westford Site Preparation

42 Base Construction @ Pole

43 Assembly, Phase D 

44 Antenna Assembly

45 Test Operation, Phase D

46 Scientific Operation

47 Assembly Trials, Phase D

48 Dissassembly 

49 Re-assembly

50 Dissassembly For the Pole

51 Shipping, Phase D

52 Ship to Port Hueneme

53 At Pole

54 Final Assembly, Phase E

55 First Season

56 Second Season

57 Operational
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